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Message from the Colfiery Manager

The output over the fast three weeks has fallen dramatically due to faulting on
102'5 - HO5's and the slow progress in getting 77's away.

102'5 Unit - The faults have joined together and at fLast are moving quickly off
the face. The Main Gate nip has been advanced to the face Line, the
nippers doing stinling work in difficult conditions. We will continue
to nip in Line until the fault has ginally gone out of the fLeft hand
sdide which will be six cuts approximately if it maintains it's
present Line. 1§ we can operate the gace ripping in Line it will do
away with the present access sLit and save a Lot of work and money
n matersial costs. This unit should be back to full production by
the end o4 this week.

77'4 Unit - From the Tadl Gate end down fo 100 chock the conndies are caught ox
Atanting to hold. The face side from 100 chock to the Main Gate end
{5 strnengthening up and should start to catch over the next two
stnips, then we should Look forward to a neasonable tonnage from this
unit. The belt system will improve in the Main Gate when we have
advanced far enough to complete the installation of the s08id structure
and the permanent gearhead and Loop. Work is being done to improve the
temporary belt installation by - additional scraperns - dust chutes
doubling up on rollers to control the spillage. The belts outbye of
77'4 main gate have all been uprated to 42 inch and there is no reason
that these belts should stop unfess people deliberately stop them
from running.

Devefopments 101's has started up and a belt will be installed in the Tail Gate next
week agtern 20 metres of advance. The Webster bucket has been installed
and <5 working. The Main Gate are setting the Large junction girndens.
The men on this development are keen to get on with the job and we
need this unit forn the third face as quickly as possible.

120’5 - The Taif Gate has picked up tempo and advancing quite well at
the present nate we will be at the face Line in a fortnight. The Main
Gate continues to struggle but are now dropping down grom the overcast
to get back into the seam. The Dosco has virtually had a major overhaul
and yardage nates should improve. They have to if we are to get this
development ready on time.

H07's - Backrdipping has started Leading up to the junction and we
need to get on with this junction quickly and establfish the development
Ammediately the jfunction {5 completed.

Salvage - The salvage units 90's, 75's and 5's are not moving fast enough, we
need these completing quickly to nelease the men forn the thind unit
and spare men for the faces. 75's men must be returned to the unit
Zo get on with the salvage operations and this depends on H05's progress.
Developments and salvage must be pushed to ensure we have the men and
the face room and avoid major fonnage Losses in the future.
WHAT'S NEW AT HATFIELD? Items for this monthly newsletter will be welcomed — and you could win £250,000." Let
us have your letters, reports of social and sporting activities, questions about the pit etc. Let us know what you want to
know. Drop a line to “‘Hatfield Hotline” and hand it in at the Manager’s office. (* A £10 Premium Bond voucher will be
awarded for the best reader’s contribution each month).
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OCTOBER RESULTS

Month Year
H75's 784 15,142
H90's 57,331
HDOS's 16,887 114,609
H102's 27,398 133,550
Developments 521 4,919
Slurry 17,512
Total 45,990 Tonnes 343,063 Tonnes
0.M.5. Overall 10.93 Tonnes 11.59 Tonnes
0.M.5. Face 2.78 Tonnes 3.19 Tonnes
Cost per Tonne £44.,18 £42.05
Cost per Gigajoule £ 1.74 £ 1.66
Operating Profit/Loss £73,000 Loss £131,000 Lloss
Capital Charges £267,000 £1,998,000
Overall Profit/Loss £340,000 Loss £2,129,000 Loss

DO YOU KNOW

A coal boring bit 1 11/16" costs £2.83. We have used 560 since 1st January, 1986 at
a total cost of £1584.80.

A victaulic joint 3" costs £7.29. We have used 950 since 1st January, 1986 at a
total cost of £6925.50.

A 2" galvanised padlock costs £1.28. We have used 2B8 since 1st January, 1986 at
a total cost of £370.00.

A 1 3/4" Yale Padlock costs £2.89. We have used 78 since the 1st January, 1986
at a total cost of £225.42.

A 4" paint brush costs £2.13. We have issued 120 since 1st January, 1986 at a total
cost of £255.60.

A double hook chain costs £21.70. We have used 66 since the 1st January, 1986 at
a total cost of £1432.20.

USE THEM DON'T LOSE THEM

FIRE PREVENTION IS BETIER THAN FIRE FIGHTING

It is easier, more comfortable, less dangerous,

And it is not half so much trouble.

So be aware of your surroundings,

Check belt rollers for collapsed bearings,

Make sure there is no accumulation of coal dust,

At loader ends, in loop take-ups and on bottom rollers,
Vital points such as gearheads, transfer points

and tension ends should have special attention,

So remember prevention is better than cure and a lot safer.
















